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ESTIMATE RUN 07/19/2010

ESTIMATE SUMMARY 16:51:25

CONTID: C17208         ESTIMATE NO: 0001 PROG 2005

PCN: 17208-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 34 BRUSH TO AKRON CHIP SEAL PERCENT TIME:

PROJECT NO: ES4 0343-030                  

SH 34 BRUSH TO AKRON CHIP SEAL

NAME OF ROAD: 034B

PROJECT COUNTIES: MORGAN

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 07/19/2010 DATE TIME STARTED 06/30/2010

585 WEST BEACH ST. DATE LET 01/07/2010 DATE WORK BEGAN

 DATE AWARDED 01/14/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/02/2010 DATE ACCEPTED

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 06/30/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,491,046.00 PARTICIPATING $ $ 1,259,234.04

AWARD PROJECT AMT: 1,453,413.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,801.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.67

WORK DAYS

WORK DAYS

84.45%

231,811.96

1,259,234.04

1,259,234.04

1,237,432.84

$

$

$

$

1,259,234.04

0.00

1,259,234.04

0.00

1,259,234.04

-21,801.20

0.00

1,237,432.84

0.00

AMOUNT DUE 1,237,432.84 1,237,432.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,237,432.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

7.0 TIME ALLOW: 15

ORIG TIME ALLOW: 15
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PCN: 17208-BID    ESTIMATE RUN 07/19/2010

PROJECT: ES4 0343-030                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

136.000

LF  

14.00000 0.000.000

0.00

0010 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

4.000

HOUR

130.00000 0.000.000

0.00

0015 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

4.000

HOUR

71.90000 0.000.000

0.00

0020 COVER COAT MATERIAL (TYPE I) SPECIAL 0.000

541,388.000

409-02030  
 

541,388.000

SY  

1.48000 801,254.24541,388.000

801,254.24

0021 ADDED ITEM (DOLLAR)/ 0.000

-5,347.350

900-00006  
 

0.000

DOL 

1.00000 -5,347.35-5,347.350

-5,347.35

0025 EMULSIFIED ASPHALT (CRS-2P) 0.000

1,017.548

411-10217  
 

1,289.000

TON 

300.00000 305,264.401,017.548

305,264.40

0030 *MOBILIZATION 0.000

0.938

626-00000  
 

1.000

L S 

139,972.41000 131,294.120.938

131,294.12

0035 *PAVEMENT MARKING PAINT 0.000

316.000

627-00001  
 

1,503.000

GAL 

23.00000 7,268.00316.000

7,268.00

0040 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,503.000

GAL 

40.00000 0.000.000

0.00

0045 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

383.500

SF  

10.00000 0.000.000

0.00

0050 *FLAGGING 0.000

443.500

630-00000  
 

600.000

HOUR

10.00000 4,435.00443.500

4,435.00
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PCN: 17208-BID    ESTIMATE RUN 07/19/2010

PROJECT: ES4 0343-030                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *PILOT CAR OPERATION 0.000

49.000

630-00001  
 

240.000

HOUR

15.00000 735.0049.000

735.00

0060 *TRAFFIC CONTROL INSPECTION 0.000

9.000

630-00007  
 

9.000

DAY 

50.00000 450.009.000

450.00

0065 *TRAFFIC CONTROL MANAGEMENT 0.000

9.000

630-00012  
 

15.000

DAY 

250.00000 2,250.009.000

2,250.00

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

67.500

630-80341  
 

75.000

EACH

36.00000 2,430.0067.500

2,430.00

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

84.600

630-80342  
 

94.000

EACH

51.00000 4,314.6084.600

4,314.60

0080 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

89.100

630-80344  
 

99.000

SF  

10.25000 913.2889.100

913.28

0085 *PORTABLE MESSAGE SIGN PANEL 0.000

1.800

630-80355  
 

2.000

EACH

1,250.00000 2,250.001.800

2,250.00

0090 *TRAFFIC CONE 0.000

89.100

630-80380  
 

500.000

EACH

2.50000 222.7589.100

222.75

0095 *MOBILE PAVEMENT MARKING ZONE 0.000

6.000

630-80520  
 

6.000

DAY 

250.00000 1,500.006.000

1,500.00

0100 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0105 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17208-BID    ESTIMATE RUN 07/19/2010

PROJECT: ES4 0343-030                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

500.000

F A 

1.00000 0.000.000

0.00

0115 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0120 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

300.000

F A 

1.00000 0.000.000

0.00

0125 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0130 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,259,234.041,259,234.041,491,046.00CURRENT AMT0200 $ $ $

$ 1,259,234.041,259,234.04$1,491,046.00$CURRENT AMTPROJECT TOTAL


